

## Camosun College Film Studio Project Advisory Committee November 30, 2022 10:00am to 11:00am via Teams Meeting Summary

## **Advisory Committee**

Ministry Delegates in A ttendance on B ehalf of Shannon Baskerville, Deputy Minister, M Phil Hancyk, Executive Director, Post -Secondary Finance, MAEST Alison Prince, Director, Capital Asset Management, MAEST

Camosun College Resources: Geoff Wilmshurst, VP Partnerships John Boraas, VP Education(absent) Deborah Huelscher, CFO and VP Administration, Camosun College

Guest:

Gary Morrison, Capital Decisions Inc.

Regrets:

Dean Murdock, Mayor of Saanich

Meeting called to order at 10:01am

## 1. Welcome

Lane Trotter, Committee Chair extended a warm welcome to all in attendance expressed grateful acknowledgement of the Coast Salish Territory on which the took place.

- 2. Studio Development Status Update and Questions
  - x Members were provided with and overview of the RFPQprocess as well update of progress to date. It was confirmed that the Evaluation Commi reached an agreement to move forward with one of the several submiss. At present, there will be no movement to proceed to the next stage of with the successful proponent. Rather, engagement discussions have be and will continue. To that end, Lane and Geoff have already travelled to for an initial discussion. There is much to do and more discussions will the coming months.
  - x A member asked for a break-down of steps in the procurement process provided details.

Overview of Due diligence steps taken to date:

- a) Land Title search was completed September 14, 2022
- b) Potential for t raffic impact continues to be a major and ongoing for

- c) Corvidae Environmental Consulting has been contracted to undertake an environmental review of the land. Receipt of their report is anticipated in January 2023
- d) An arborist has been engaged and their report has been received.
- e) Thurber Engineering has been engaged. A findings report is anticipated soon.
- Subdivision application has been initiated however feedback from the Municipality of Saanich will be needed prior to the application process being moved forward
- g) A consultant has been hired to work with local First Nation groups

X